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Current conceptual rendering of building exterior. 

 

Design Development Update 

 
The Courthouse Replacement Project is in the 

middle of its Design Development Phase (DD).   

In DD, the Project Team works with tenant groups 

to refine details of their spaces, as well as details 

of the building’s infrastructure, public areas, and 

exterior.  HEERY will be onsite March 17-19 and 

the week of April 7th.  Recent key activities have 

included: 

 
 Performed coordination meeting with the 

ECCM (VECA) and SnoCo DIS to review 

structured cabling. 

 

 Preformed regularly scheduled design 

coordination meeting with the design 

team to review interior finish 

recommendations. 

 

 Ongoing discussion with the GCCM 

(Hoffman) to finalize Specified General 

Conditions (SGC) and Negotiated 

Support Services (NSS).   

 

 Developing bid packages that will 

require a contract amendment to the 

master agreement.  Council approval for 

these packages is targeted for June 29th: 

 

o Pkg #1:  Existing Building Demo  

o Pkg #2:  Shoring Design / Build 

o Pkg #3:  Foundation / Excavation / 

PROJECT DASHBOARD 
 

Budget Status – 2/28/2015  

*Numbers are rounded. *Baseline Paid to date *Estimate at  

 Budget 2/28/2015 Completion 

GCCM Costs $122,348,204 $490,935 $122,348,204 

Owner Direct 
Work 

$39,645,113 $6,852,635 $39,645,113 

Total $161,993,317 $7,343,570 $161,993,317 

 
Schedule Status – 2/28/2015  

 Baseline  Current 

 Start Finish  Start Finish 

Design & 
Permitting 

01/01/2014 02/01/2015  01/01/2014 11/20/2015 

Construction 02/01/2015 07/01/2017  07/21/2015 10/01/2017 

Occupancy 07/01/2017 09/01/2017  10/01/2017 01/01/2018 

Old CH 
Demolition 

09/01/2017 12/01/2017  01/01/2018 04/01/2018 

Old CH Site 
Restoration 

12/01/2017 03/01/2018  02/01/2017 05/01/2018 

Closeout 07/01/2017 06/01/2018  09/01/2017 06/01/2018 

 
Project Action Item Status – 3/11/2015 

OPEN ITEMS 32 

ON HOLD 9 

CLOSED 348 

TOTAL 389 

 
Closely Monitored Issues 

1. City permitting and land use 

requirements 

2. Budget management and 

accountability 

3. Scope 

4. Schedule 

5. State GCCM Requirements under 

RCW 39.10 

6. Building exterior development 

7. FF&E 
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Shoring 

o Pkg #4:  Structural Steel Mill Order 

o Pkg #5:  Concrete & Steel Packages (targeted date is August 5th) 

o Owner Direct Work:  Existing Buildings Abatement (separate SnoCo ECAF within the next 30 days) 

 

 HEERY Confirming the baseline technology for each of the Replacement Courthouse’s 21 

courtrooms, including confirming component costs and uses. 

 
 Determining potential impacts to the project’s critical path schedule.  As of March 16th, the project 

has incurred an estimated $355,000 in escalation costs due to the delay of the SEPA application 

(attributable to the parking negotiations).  

 
 Developing ongoing risk mitigation strategies. 

 
 Leveraging consultants to evaluate the life cycle costs, risks, and practical maintainability of building 

exterior features. 

 
 Continuing design of the Customer Service Area, front entry lobby, and public spaces. 

 
 Evaluating lighting and wayfinding (signage) design options for practicality and fiscal responsibility. 

 
Sustainability Update 

 
The Project Team continues to examine means to comply with Council and Executive directives on 

sustainability, within budget constraints. 

 
Art Update 

 
The Project Team continues to define and refine areas of the new facility which could accommodate public 

art, and will follow up with the Arts Commission. 

 

 
 

PROJECT TEAM 
 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 


